® Designate WAM

* Add addinional 1asks or

USEPA RACS WORK ASSIGNMENT FORM
1. WORK ASSIGNMENT INFORMATION
i’roject Name: Libby WA No.: 137-RIRI-08BC }evision No.: IN
s"lﬂ’i’ﬂi’m‘fﬁl‘l’m’iﬂ'ﬁl’mfﬂf”
Activity: RI EPA Contract No.: 68-W5-0022 Modification N 2022838
(CO.UseOnlyy” ~~— ~— ——° =
Contractor: CDM FEDERAL Contractor Control No.: Date: 226103
PROGRAMS
2. DESCRIPTION OF ACTION
x  New Work Work Aggignmem — Partial WP Approval __ Technical Direction __ Incremental Funding
- . Memorandum # Fund approved WP
tsmg‘gpmre I‘l"ly A Amendment __ WP Disapproval ® Deails on scope, budget or
(Need WP for WA) schedule _ WA Closeout
) Final WP Approval ® Minor shifl within SOW {no - Notification
. ,«;m:‘cl:l SIOW' . Ct::knge in LOE or scope by — Pp change in $/LOE) . Nootif;(cconlracmr to
schedule _ Amendment io Final WP ® Change in WAM initiate WA closeout
Approval : task.

funds for increased sctivity * :ﬁ)glve change in LOE, scopeor | __ SL::nl:lr revise Expenditure . l::::z EL afler final
#® Approve additional Lasks — Other {see comments)

3. BUDGET INFORMATION --* FELS INCLUDED Funding category Action Code S/8ID:
_ Completion Form WA _X_Term Form WA Approved Work Plan Budgei Expenditure Lirnit (EL}

Total Funding Received (8)° | LOE (Term WA only) ) (8 LOE (Tern WA only) @y
Current $0 0 __so 0 $0
This Action $50,000 - ' 3 500 $50,000
Toral $50,000 0 30 300 $50,000
4. Wa COMPLETION I?ATE Current: 12731404 Revised:

5. EPA COMMENTS:

THIS WAF DIRECTS CONTRACTOR TO PREPARE WORK PLAN PER ATTACHED STATEMENT OF WORK.
THIS WAF ADDS INCREMENTAL FUNDING OF $50,000.00 DCN: LPV031 03 T 2ALOP 50102D 08BCCQ04
THIS WAF INCREASES EXPENDITURE LIMITS TO ALLOW CONTRACTOR TO PREPARE STATEMENT OF WORK.

6. APPROVALS (Signatures)

Contractor Site Manager/Date

PGB ket

Contracior Regional Manager/date

;x e neao ’/9@/ w3

Nol Approved

Approved As Submitted
Approved With Changes

EPA Contracting Officer/Date

Anderson Hamp, Jr.

o 1. EPAPO

2. WAM

3. EPACO

~
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Nomination and Appointment of the
Contracting Officer's Representative (COR)
. o= United States Page 1 of 1
LM) EPA Environmental Protection Agency
Washington, DC 20460
NOMINATION AND APPOINTMENT OF CONTRACTING OFFICER'S REPRESENTATIVE (COR}
1a. Name of Nominee:JAMES CHRISTIANSEN b.Titke:RPM
Series:
Grade:
c. Meiling address {include mail code) d.Telephone:
Address:999 18TH STREET, SUITE 500
City: State:
Mail Code:EPR-SR ZiP:
2. The nomination is for: 3. Training Completed:
O Project Officer . Date Complsted

O oe uty P t Qtficer
P rojec ) Acquisition Training for Project Officers{Formally The Basic Project Officers
(O Reglonal Project Officer Course) (Al Project Officers must complete)

O Zone Project Officer c Adeni
O Delivery Order Projact Otficer ontract Administration Course (All CORs must complets) 9/21/00

Work Asslignment Manager Recertification Course (Al CORs must complete every three years} .
O Ahernate
O Other

{alternate)
{other)

4. Briefly describe the nominee’s contract managernent experiegcg - pnd nomines‘s technical expertise in the sub]ect matter of the contract

5. The nomination is for contract No: - ) J e X=i

L 6. | understand the COR duties are not fédefgable. In the event that | am unabie to conunue performing my COR duties, | will contact the
Contracting Office immediately.

“ 2//’5/0'2,

Signat# of Nominee { Date

7. | certify that:

a. The nomines’s contract management duties will be lncorporatad in his/her position description and per‘ 3.
b. The nominee’s Standard Form 460, Confidential Financisl Disclosure Report, will be filed with the cognizant Deputy Ethics Official.
c. The nominee's contract management wol d will stay within his/her ability to perform satisfactorily.

d. If th riotms}&er 7 t‘iagement fun s unsatlsfactorily, I will notify the Contracting Officar immediately.

7 /x z{/aj:;a

+ dard

s Nominating Official / Date

Name {Print or type) Title {Print or type} Telaphone

Signature of the Appointing Official (Contracting Officer) Date

EPA Form 1900-65A (Rev. 7-94) Electronic and Paper versions acceptable.
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COR Mentor
September 21, 2000
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Statement of Work

CDM RAC

Remedial Investigation Field Work and Support
2/19/03

WORK ASSIGNMENT RATIONALE

During 2002, the EPA Remedial Program began remedial investigation (RI} activities in Libby.
The first phase of the RI was called the Contaminant Screening Study (CSS). The goal of the
CSS was to systematically screen all properties in the Libby Study area and generally
characterize them as either: (1) obviously contaminated and candidates for immediate cleanup
(using removal authority), (2) clean and subject to no further investigation or cleanup, and (3)-
potentially contaminated, or contaminated at a level which will require further study to determine
if cleanup is necessary.

The primary field work for this effort was completed in 2002. Approximately 3500 properties
were screened and CDM is currently compiling the results of the work. The data will be
presented in two phases: a preliminary draft technical memo based only on visual inspection, and
a final technical memo which is inclusive of soil sampling results. At this time, most soil
samples have not been analyzed as EPA is still in the process of evaluating analytical techniques:
While the above categortes are still valid, CDM has further classified properties to incorporate
other characteristics, such as whether indoor or outdoor cleanup is required, or both. The
classification scheme is based on guidance from EPA and will be presented in the CSS technical
memo.

The second, and final, phase of the Rl is the primary subject of this work assignment. In general,
the field effort associated with this phase is intended to accomplish three primary objectives:

I. Complete the CSS data collection effort. This may involve such activities as revisiting
properties with incomplete data sets and visiting new properties that were not visited in
2002 but nonetheless require investigation. This may include a shightly expanded study
area.

2. Collect follow-up data in accordance with the CSS Sampling and Analysis Plan (CSS
SAP) and subsequent planning documents.prepared by EPA or CDM. This may include
collection of dust or soil samples at select properties.

3. Collect data for use in risk assessment by EPA. This may include collection and analysis
of soil, dust, and air samples at select properties. The intent of this objective is to analyze
various exposures associated with lower leveis of asbestos in soils at a select group of
properties.

PERIOD OF PERFORMANCE

Initiation through 12/31/04. Work assignment may be extended.



SPECIFIC TASKS

CDM Federal shall fumish personnel, services, materials, and equipment require to perform RI
activities in accordance with all applicable regulations and guidance including but not limited to
OSWER Directive 9355.3-01, 10-88 (Guidance for Conducting Remedial Investigations and
Feasibility Studies under CERCLA). The following work breakdown structure shall be used for
project scoping, scheduling, and technical and cost tracking and reporting.

TASK 1 Project Planning and Support
This task includes work efforts related to project initiation and management.

t.1 Attend scoping meeting with EPA in Denver. Develop work plan and associated cost
estimate. Revise work plan and cost estimate based on comments from EPA. CDM should
scope the work assignment and present estimates by calendar year - activities and support
through 12/31/03 and activities and support from 12/31/03 to 12/31/04.

1.2 Continue to assist and or/lead development of GIS database, base maps, and coverages, as
required for reports, public presentations, and decision making/planning for the project.
Coordinate with the Volpe Center to ensure successful integration of Rl data into the Libby V2
database. Manage ELASTIC database for sample/property tracking purposes.

1.3 Revise the existing CSS SAP as appropriate to reflect changes in analytical and quality
assurance procedures resulting from the PE Study and other information obtained by EPA or
CDM.

1.4 Attend scoping and planning meetings and conference calls with EPA, the Volpe Center, and
other EPA contractors to aid in planning and execution of the RI field work. Assume 10
meetings of | hour duration. Coordinate with MTDEQ and their contractors for the execution of
tnvestigation work in Troy.

1.5 Based upon background materials, planning and scoping meetings, and guidance from
WAM, prepare a site specific RI Sampling Plan 1o address Objectives 2 and 3 above. Provide
for one review cycle. Title the document, “SAP, Remedial Investigation Study, Libby Asbestos
Site, OU4." The document should be considerably simplified because dust sampling should
follow the existing protocol being deveioped by CDM, soil sampling should follow CSS SAP.
The key issue will be collection of risk assessment data.

1.6. Perform site specific project management.

1.7 Perform miscellaneous tasks as directed by WAM, such as attendance of meetings, taking
meeting minutes, preparing visual aids. Assume atiendance of 10 1 hour meetings, 5 meetings
for which minutes are required and 1 hour for preparation, and 10 visual aid preparations of 2
hours each.



1.8 Submit costs to the contracting officer for approval for RUFS work assignment specific
pollution liability insurance, if the contractor plans to bill insurance premiums as a direct charge
to the work assignment and there is no contract wide pollution liability insurance. (Note: The
contractor shall track and report all costs associated with this sub-task separately and in
accordance with Reports of Work, Attachment B, of this contract.)

Task 2 Field Investigation

This task includes work efforts to collect data as specified in both the CSS SAP (to meet
Objective 1), and the RI SAP (to meet Objectives 2 and 3) as prepared in Subtask 1.6 above.

Task 3 Sample Analysis

All samples from Libby are analyzed by the labs under contract to CDM through the Volpe
Center. For analysis.of samples collected under this work assignment, CDM will coordinate with
Volpe for samples analysis and ensure that the data deliverables are properly entered into the
Libby 2 database and that appropriate QA/QC procedures are followed.

Task 4 Data Entry, Data Validation, and Data Evaluation -

CDM will validate data collected under this work assignment in accordance with either the CSS
SAP or the RI SAP. CDM, in partnership with EPA, is responsible for determining if the data
collected meets QA/QC requirements and is usable for-the purposes intended. CDM will
coordinate with SRC in making data usability determinations. CDM will work with Volpe as.
necessary to manage and use the Libby 2 database and GIS as it relates to entry and use of the
data collected under this work assignment,

Task 5 Remedial Investigation Report

5.1 Develop various Technical Memorandums. This may include finalizing the CSS Technical
Memorandum, finalizing the Ambient Air Technical Memo, finalizing the Stimston Mill
Technical Memo, and developing approximately five additional technical memos similar in
scope. : .

5.2 Upon receipt of Rl sampling data, CDM will prepare an RI technical memorandum to present
results. The level of effort is assumed less than that of CSS Tech Memo (which this memo will
build off of, but more than those memos in Task 6.1.

5.3 In cooperation with SRC, CDM will prepare a full RI Report. Do not scope effort for this
subtask at this time. The work assignment will be revised in the future to provide more detail for

this subtask.
Task 6 Work Assignment Close Ont

This task includes efforts related to work assignment close out. Typical activities the contractor
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may be tasked to perform include but are not limited to:

6.1 Return of document to EPA or other document repositdries. File duplication, distribution,
and storage. File archiving to meed Federal Records Center requirments.

6.2 Prepare a WACR in accordance with Regional guidance.



Work Assignment Name: Libby Remedial Investigation Field Work and Suppart
Work Assignment No.: . , .
Work
TASK TASK TASK TASK TASK TASK Assignment
COST CATEGORY RATE 1 2 3 4 5 | Tolal
P4 Hours $50.48 89.0 200.0 0.0 10.0 60.0 2.0 361.0
P23 Hours £37.41 0.0] - 0.0 0.0 ["X] 0.0 9.0 0.0
P2 Hours $26.42 204.0 200.0 0.0 160.0 100.0 00 664.0
1 Hours $20.91 955.0 5,950.0 300.0 145.0 180.0 40.0 7.580.0
T2 Hours $20.34 0.0 0.0 0.0 0.0 0.0 0.0 0.0
T2 Hours $17.68 0.0 0.0 0.0 0.0 0.0 0.0 0.0
T1 Hours $16.41 0.0 0.0 0.0 0.0 0.0 0.0 Q9.0
PLOE Hours 1,258.0 6,350.0 3000 3150 340.0 42.0 8,605.0
Raw Professional Labor Dolars $30.061 $139,785 $6,273 $7.764 49,435 $937 $194,264
Clerical Hours 440.0 00 0.0 0.0 .0 200 460.0
Raw Clerical Labgr Dollars $15.01 $5,604 30 30 $0 50 $300 $6.905
Total Raw Labor Doilars $36,665 $139,795 $6.273 37,764 $9,425 $1.238 $201,169
Fringe Benefils 36.69% $13.452 351,261 $2,302 $2,849 331,462 $454 $73,809
COverhead 45.54% $22,823 387,020 $3.905 $4,832 $5,873 $770 $125,225 |
Total Labor Costs $72.941 $278,105 $12,479 $15,445 $18,769 32,462 5400,202
Travel (See Schedule A)
Transporiation 35,000 $25,000 30 $0 $0 £0 $30,000
Lodging/Meals . $2,500 $75.000 $0 $0 $0 30 $77.500
Total Travel Costs $7.500 $100,000 50 30 $0 30 $107.500
Escalalipn Fa 1
Other Direct Costs: Current Rales| Escalated Units Units Linits Units Unils Units Units
FPhotocopying/per copy~ 30.0625] 500625 10.000 10,000 0.0 0.0 0.0 0.0 20.000.0
Express Mail - Letier $6.25| $6.250 20.0 0.0 0.0 0.0 an 0.0 20.0
Express Mail - 2 Lb. Pkyg $6.50 $6.500 0.0 0.0 0.0 0.0 Q.0 0.0 0.0
Express Mail - 15 Lb, Pkg $22.26| $22.260 100.0 0.0 0.0 0.0 0.0 0.0 100.0
Express Mail - 40 Lb. Pkg $45.01} $45.010 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Express Mait - Prigrity 70 b $46.98 | 346,980 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Express Mail - Prigrily 100 b $90.00 | $99.000 0.0 c.0 0.0 0.9 0.9 0.0 0.0
EquipmenuSupplies Shipping $50.00| $50.000 (X 200.0 0.0 0.0 0.0 0.0 200.0
Courier/Irip $15.00| $15000 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Long Distance Telephoned10 min $2.10, 52100 0.0 0.0 ] 0.0 0.0 0.0 0.0
Cellular Telephored10 min $5.00| $5.000 0.0 0.¢ 0.0 0.0 0.0 0.0 0.0
Supplies (See Schedule B) s¢ $50.000 $0 30 %0 30 $50,000
Uidities/Mige (See Separate Schedule) 50 $50,000 [1d $0 $0 $0 $50.000
Total ODCs Cost $2,976] $110,625 s0] . $0 $0 30 $113,601
~NWo Escalation
Computer: Cumem Rale Units Units Units Units Unils Unils Unils
Mainirame - £-mai! {Non - CPU yhaur - $18.73 0.0 0.0 0.0 0.0 0.0 0.0 00
Mainfrarne - CPU Intengive Usesihour ~ $56.50 10.0 0.0 0.0 [+X3) 0.0 0.0 10.0
Computer Worksiahonfhour ~ $5.50 150.0 0.0 0.0 0.0 .0 0.0 150 0
Total Compuier Cost $1,380 30 30 $0 10 30 $1,390
~Ng Escalation
Equipment (See Schedule E)
Purchased 50 $0 $0 $0 $¢ %0 30
Rantal $0 $50.000 $0 $0 30 $0 $50,000
Total Equipmant Costs 30 $50,000 $0 $0 30 $0 $50,000
Pallution Liability Insurance Premi $0 50 30 $0 $0 $0 $0
Subconiract Pool {Ses Separate Schadules): 50 $0 30 30 $0 30 $0
Team Subcontractors (See Separate Schedules):
CDM Inc PLOE Hours 0.0 0.0 0.0 0.0 0.0 0.0 0.0
COM Inc Cosis 30 $0 30 $0 $0 $0 $0
Oiher Team Sub PLOE Hours 0.0 0.0 o0 0.0 0.0 0.0 0.0
Qther Team Sub Costs 30 30 $0 $0 $0 $0 30
Total Team Suvh PLOE Hours 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Total Team Sub Costs 50 $0 [ 1] $0 30 $0 30
Subtotal Cost $84.007 $538,730 $12,479 $15,445 $18,769 $2,462 $672,693
Handiing Charge on Team Subs & Subpaot 4.50% $0 50 30 $o 14 $0 $0
GA&A excluding Team Subs & Subpool 16.51% $14.341 $91,099 $2,110 $2.612 $3.174 $415 $113,752
Subtotal Cost & Hand) Chyg, G&A $99,148 $629,829 $14,589 $18,057 $21,943 42,878 $786,445
Base Fee {Based on $/LOE Howur) $3,220 $16,256 3768 $806 5870 3108 $22,028
Award Fee {Based on $ILOE Hour) 34,818 $24.321 31,149 $1.2086 $1,302 $161 $32.957
Total Cost & Fee $107,186 $670,406 $16,506 $20,069 $24.115 $3,147 $841,430
Total PLOE Hours 1,258.0 £,350.0 300.0 315.0 240.0 42.0 8,605.0
LY 4 bl Y
prcFafccp E . J:r-f Choetle ¢, (w'drh
riigce, WK1 7 02/19/03

2fisofor



Libby Asbestos Site Remedial Investigation Sampling
IGCE Assumptions Sheet Task 1 Project Planning and Support

1.1 Assume: 70 P1 hours for work plan development and revision.
20 P2 hours for work plan development and revision.
10 P4 hours for review,

1.2 Assume: 100 P1 hours (Project manager)
100 P1 hours (elastic)
100 P2 hours (GIS, db specialists)

1.3 Assume: 20 PI hours (Project manager)
10 P2 hours (QA specialist)

1.4 Assume: 10 P1 hours for meetings (project manager)
100 P1 hours MTDEQ coordination
10 P2 hours (specialists as necessary)
25 P4 hours for MTDEQ coordination

1.5 Assume 100 P! hours for SAP development
20 P2 hours for QA review/input (QA specialist)

10 P4 hours for review

1.6 Assume 22 month work assignment duration and a burn rate of 20 P1, 2 P2, 2 P4, and 20
clerical hours per month = 440 P1 hours, 44 P2 hours, 44 P4 hours, 440 clerical.

1.7 Assume 25 P1 hours

TOTAL LOE: PI 965

P2 204
P3 0
P4 89
Cler 440

TRAVEL: Assume 5 trips to Libby for project manager at $1500 per trip = $1000
transportation, $500 lodging/per diem.



IGCE Assumptions Sheet Task 2 Field Investigation

Objective 1. Complete CSS.

Assume;:

300 properties were not visited during CSS
300 properties x 4 P1 hours/property = 1200 P1 hours

200 properties soil sampling was not completed (soil samples only)
200 properties x 2 P1 hour/property = 400 P1 hours

200 properties outside original study area =
200 properties x 4P1 hours/property = 800 P1 hours

Obijective 2. Conduct follow up RI sampling

Assume:

450 properties require additional dust sampling to determine if-indoor cleanup is necessary.

450 properties x 3 P1 hr/property = 1350 P1 hours

200 properties require additional soil sampling to determine if outdoor cleanup is necessary.

200 properties x 3 P1 hours/property = 600 P1 hours

100 properties require both
100 properties x 4 P1 hours/property = 400 P1 hours

Obiective 3. Conduct risk assessment sampling.

Assume 50 properti€s.
50 properties x 4 P1 hour/property = 200 P1 hours
Assume 1000 P1 hours for management/scheduling

Assume 200 P2 hours for management
Assume 200 P4 hours for management



o)

TOTAL: P1 5950 (consistent w1lh a field effort about %-1/3 that of CSS)

P2 200
P3 0
P4 200
Cler 0

TRAVEL: Assume field effort about 1/4 of CSS (approximately $400k for travel for CSS)
Assume $25,000 for trips to/from Libby for field crew
Assume $75,000 for per diem/lodging/etc.

EQUIPMENT/ODCs: This will include items such as PPE, equipment rental, car rental,
supplies, phone, etc:

Assume field effort about ¥4 of CSS. CSS equipment costs were approximately $600k assume
$150k divided equally among equipment rental, misc supplies, and services,
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IGCE Assumptions Sheet Task 3 Sample Analysis

~ Assume: 100 P1 hours for coordination
200 P hours for sample tracking




b

IGCE Assumptions Sheet Task 4 Data Entry, Validation, and Evaluation

Assume approximately 5000 samples.

Assume 40 samples per hour data entry = 125 P1 hours

Assume 10% validation {500 samples) and 20 minutes per sample = 160 P2 hours for validation

Assume 20 P hours for data evaluation

Assume 10 P4 hours for review



IGCE Assumptions Sheet Task 5 RI Report

6.1

6.2

6.3

Assume: 30 P1 hours for completion of 3 existing draft tech memos = 90 P1 hours
50 P1 hours for development of 5 additional tech memos = 250 P1 hours
50 P2 hours (specialists) ’
30 P4 hours (review)

Assume: 100 P1 hours for development/writing of report
50 P2 hours (specialists)
30 P4 hours (review)

To be scoped later.



-4

IGCE Assu niptions Sheet Task 6 WA Closeout

71

7.2

Assume 20 P1 hours for files prep

Assume 20 P1 hours, 2 P4 hours, 20 clerical for closeout repotts
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et

b1

US Environmental Protection Agency 1. Name of Originator 2. Date of Requisition
Washington, DC 20460 Fim Christiansen ' o} 0271972003
Procurement [ MaiCoce 4. Telephone Number 5. Date ltem Required
\Y’ F p A Request/ Order |« - 3033126748 03/03/2003

PRID 8
PROUC TN SIW{9L

6. Signature of Originator

L C &

[PC D& 7. Recommended Pfacurement Method
Competilive [J Other than full and open competition {1 Ssole sburce small purchase
. Deliver To  (Project Manager) 9, Address 10. Mail Code [11. Telephone Number
Jodi Powell 999 [ 8th Sireet 8EPR

Custodial Area:

Suite 300
Denver, CQ 80202

12. Suggested Source {Name. Address, Zip Code, Phone/Contact) 13. Amount of money 4. For Smalt Purchases Only. Contracting Office is
CAMP. DRESSER & MOK committed is: uthorized to exceed the amount shown in Block 26 by 10% or
Demver. €O D increase [] Decreass [P100: Whichever is less.
Yes O No
@ Onginal [ Cancelalion
15. Approvals
ate . Property Managemant Office Designee [Date
74 2 d%
Date . Other (Specify) Date
Date ¥. Other ‘{Specify) : Date
16. Dale of Order ~ 7. Order Nl@: . -[18. Contract Number (if any) - 19 Disooun( Terms“ s
68-WF-0022 Lo

20. FOB Point

FL Delivery to FOB Pointby On or bafore {Date) [22. Person Taking Orderrouole and Phone No

3. Contractor (Name, Address, ZIP Code}

24, Type of Order Reference your quole
a. Purchase

Please furnish the above on the terms specified on both sades of lhis order and
on the attached sheets, if any, including delwery as mdlcaled .

Delivery provisions on the reverse are deleted The dellvery order is
subject lo the terms and conditions of the contract .

O Oral £ Writien o Confirming .

EPA Form 1500-8  Previous editions are obsoiete. (E~-Forms 4.4) ) Conirol Number: PROJCHN-5JWQ9)
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25, Schedule

ltem Quanity Estimaled Unit - * Quantity

Number Supplies or Services Ordered Unit Unit Price Price Amount Accepted
{a) (b) {c) {d) (e} {f} (g) (h)
| Sevices 1 cach 508000 oo 0etmeeT—
So 1 GO, o)
i e y s
Total s $o 00
26. Financial Data
Docurnent Program
Conlrol Budget/FYs | Appropriation Budget Resulis Object Amount Site/Project Cost SFQ
Line Number {Max 4) Code OrgfCode Code Class {Doliars & Cents) {Max 8) QrgiCode (Max
{Max 6) {Max 6} {Max 7} {Max 9) {Max 4) {Max 7) 2)
> (o
1 . -
[ove¥lod | T |8hLop | Boloab| asos | BO©Q000  |0sbeoot| coo
2 1 el o ' -
ENTESED INTO IFMS
3 . s
- FEr &S Lu‘!
~
s sy ( A
\VLE | _

27. United States of America By (Signature) 28. Typed Name and Titlé of Contracting Officer Phone

EPA Form 1900-8 . Previous editions are obsolele, (E~Forms 4.43)

Control Number: PROJCHN-5JWQ8J
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ACTION: R SCREEN: REQL USERID: MIMI 02/25/03 05:23:31 PM
*%% REQUISITION ACCOUNTING LINE INQUIRY TABLE ***
KEY IS TRANS CODE, REQ NO, LINE NO

REQ NO: 038ALPV031

-

TRANS CODE: RQ

01- LINE NO: 001 BFY: 2003 APPR: T RPIO: 08 o L
BUDGET ORG: 8ALOP PE: 501020 ~LINE AMT: . 50,000.00
COST ORG: C001  SITE/PROJ: 08BCCO04 CLOSED AMT: 0.00
BOC: 2505  RPTG CATG: OBLG AMT: | 0.00
LAST CHG STATUS: DESCRIPTION: SERVICES JPOWELL
02- LINE NO: BFY: APPR: : RPIO:
BUDGET ORG: PE: LINE AMT:
COST ORG: SITE/PROJ: CLOSED AMT:
BOC: RPTG CATG: OBLG AMT:
LAST CHG STATUS: DESCRIPTION: .
03- LINE NO: BFY: APPR: ~ RPIO:
BUDGET ORG: PE: LINE AMT:
COST ORG: SITE/PROJ: CLOSED AMT:
BOC: RPTG CATG: OBLG AMT:
LAST CHG STATUS: DESCRIPTION:

02-*L009 HEADER CHANGE




